

☐ SECRET

☐ CONFIDENTIAL 02247

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050017-8
CONTRACT INSPECTION REPORT

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE 15 May 1968
	INSPECTION REPORT NO. (If final, so state) Final
	ESTIMATED COMPLETION DATE N/A

NAME OF CONTRACTOR 	Declass Review by NIMA/DOD
----------------------------	-------------------------------

TYPE OF COMMODITY OR SERVICE Split Format Light Table
--

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - 100%	
PER CENT OF FUNDS EXPENDED - 100%	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES	
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR		
1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	5. <input checked="" type="checkbox"/> AVERAGE	
3. <input type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.		

RECOMMENDED ACTION	
<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input checked="" type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:	

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR 1 May 1968	
SIGNATURE OF INSPECTOR 	DIVISION
INSPECTOR'S EXTENSION	SIGNATURE OF APPROVER

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050017-8

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050017-8

NARRATIVE REPORT

☐ INTERIM☒ FINAL

The Split Format Light Table was received and accepted although it did not perform according to the proposal. The work was very different from that originally intended, but the final result is acceptable to the Government. Rather than modify their existing model as proposed, [] chose to build an entirely new light table with improved take-up system, new strengthened carriage and microscope mount, new carriage locking system, etc. The light source provided with the prototype was originally rejected and at the government's request was replaced with a conventional light source (yielding a maximum illumination of about 2400 ft. lamberts as compared with the proposed 3000 ft. lamberts). Otherwise, the table performs as well or better than originally planned. The [] demonstrated Average performance in the work on this contract.

25X1

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050017-8

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET